
  2018 - Year 3 Streets Paving Report

Street From To
Pavement 

Area - sq. ft.
Plan Activity Status Comments

Bent Oak Ln E St Andrews Loop E
St Andrews Loop 

E
13,149

5% Full Depth Patching & 

Mill and Overlay
Completed September

Blanks St N Wallace St N Swigert St N 12,216
5% Full Depth Patching & 

Mill and Overlay
Completed April

Camelot Dr N Harper Camelot Dr N 4,114
5% Full Depth Patching & 

Mill and Overlay
Completed September

Cardinal Dr N Oriole Dr N Tanager St N 24,332
5% Full Depth Patching & 

Mill and Overlay
Completed August

Clearwater Paseo Path N Rio Monte Dr N Hwy 27 17,769
5% Full Depth Patching & 

Mill and Overlay
Completed June

E Shady Dr S Surber St S Hackberry Dr S 7,490
5% Full Depth Patching & 

Mill and Overlay
Pending  

Fallow Dr W Sika Dr W Lime Creek Rd W 20,929
5% Full Depth Patching & 

Mill and Overlay
Pending  

Lamar St N Dead End Bulwer Ave N 13,896
5% Full Depth Patching & 

Mill and Overlay
Completed May

Live Oak St E A St E Tivy St E 12,411
5% Full Depth Patching & 

Mill and Overlay
Completed August

Lois St N Erin Dr N Crestwood Dr N 14,891
5% Full Depth Patching & 

Mill and Overlay
Pending  

Lytle St N 4th St N 3rd St N 12,575
5% Full Depth Patching & 

Mill and Overlay
Completed April

Mesa Del Sol Dr N Dead End Vista Ridge Dr N 19,344
5% Full Depth Patching & 

Mill and Overlay
Scheduled October

Milton St S Rees St S S Center St S 2,213
5% Full Depth Patching & 

Mill and Overlay
Completed 2017

Oak Hollow Dr E Lammers St E Ashley St E 14,957
5% Full Depth Patching & 

Mill and Overlay
Completed June

Oakland Hills Ln E Oakland Hills Ln E Rolling Green Dr E 9,314
5% Full Depth Patching & 

Mill and Overlay
Completed June/July

PLAN ACTIVITY 5% FULL DEPTH PATCHING & MILL AND OVERLAY
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Oakland Hills Ln E Riverhill Club Ln E Oakland Hills Ln E 3,160
5% Full Depth Patching & 

Mill and Overlay
Completed  

Quinlan St N Scott St N Barnett St N 12,357
5% Full Depth Patching & 

Mill and Overlay
Pending  

Redbud Ln N Bluebonnet Dr N Redbud Ln 6,926
5% Full Depth Patching & 

Mill and Overlay
Completed  

Redbud Ln N Bluebonnet Dr N Bluebonnet Dr N 3,181
5% Full Depth Patching & 

Mill and Overlay
Completed  

Riverhill Blvd E Green Tree Ln E Spring Mill Dr E 6,458
5% Full Depth Patching & 

Mill and Overlay
Scheduled October

Sand Bend Dr E Sand Bend Dr E Englewood Dr E 20,210
5% Full Depth Patching & 

Mill and Overlay
Pending June/July

Summit Ridge Dr N Stoneledge Dr N Vista Ridge Dr N 9,092
5% Full Depth Patching & 

Mill and Overlay
Scheduled October

W Main St N Cox Ave N Lincoln Ave N 5,064
5% Full Depth Patching & 

Mill and Overlay
Completed August

Woodcrest Dr N Morningside Dr N Dead End 7,179
5% Full Depth Patching & 

Mill and Overlay
Completed August

Monterrey St N Dead End Lawson St N 6,242
5% Full Depth Patching & 

Mill and Overlay
Completed July

PLAN ACTIVITY 5% FULL DEPTH PATCHING & MILL AND OVERLAY
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2nd St N Everett St N Lytle St N 12,437 Pavement Reconstruction Pending

3rd St N Lytle St N Ross St N 12,212 Pavement Reconstruction Pending

3rd St N Everett St N Lytle St N 12,966 Pavement Reconstruction Pending

Arrow Ln N Michelle Dr N Singing Wind Dr N 24,428 Pavement Reconstruction Pending

Barnett St N Quinlan St N Hays St N 12,657 Pavement Reconstruction Pending

Barnett St N Clay St N Quinlan St N 17,447
Pavement Reconstruction Pending

Clay St N Barnett St N McFarland St N 14,642 Pavement Reconstruction Pending

Cox Ave N W Main St N W Water St N 6,978 Pavement Reconstruction Pending

Everett St N 3rd St N 2nd St N 12,297 Pavement Reconstruction Pending

Everett St N Dead End 3rd St N 6,184 Pavement Reconstruction Pending

Everett St N Dead End 2nd St N 5,370 Pavement Reconstruction Pending

Florence St N N Center Ave Hwy 27 8,426 Pavement Reconstruction Pending

Francisco Lemos Jefferson St N Hwy 27 13,492 Pavement Reconstruction Pending

Gilmer St N 1st St N North St N 12,387 Pavement Reconstruction Pending

Hamilton St S Hugo St S Lowry St S 13,944 Pavement Reconstruction Pending

Hays St N Barnett St N McFarland St N 10,578
Pavement Reconstruction Completed August

Hays St N E Davis St N Barnett St N 10,248
Pavement Reconstruction Completed August

Hugo St S Starkey St S Hamilton St S 6,845
Pavement Reconstruction Pending

PLAN ACTIVITY PAVEMENT RECONSTRUCTION
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Hugo St S Palmer St S Starkey St S 6,611
Pavement Reconstruction Pending

Indian Trl N Dead End Deer Trl N 11,498
Pavement Reconstruction Pending

Lang Dr N Westminster St N Rawson St N 10,005
Pavement Reconstruction Pending

Lucille St S Hwy 27 Woodlawn Ave S 3,629 Pavement Reconstruction Pending

Lucille St S S Center Ave S Lewis Ave S 12,221
Pavement Reconstruction Pending

McFarland St N Rodriquez St N Paschal Ave N 28,734
Pavement Reconstruction Pending

Miller St N Hays St N George St N 7,852
Pavement Reconstruction Pending

Paschal Ave N E Davis St N W Barnett St N 11,488
Pavement Reconstruction Complete

Rawson St N South St N Lang Dr N 12,060
Pavement Reconstruction Pending

Rawson St N E Main St N South St N 12,708
Pavement Reconstruction Pending

Rees St S Woodlawn Ave S Milton St S 15,520
Pavement Reconstruction Pending

Rees St S Dead End Woodlawn Ave S 15,025
Pavement Reconstruction Pending

Smokey Mountain Dr N Dead End Hiawatha Dr N 7,497
Pavement Reconstruction Pending

Swigert St N McFarland St N W Schreiner St N 6,803
Pavement Reconstruction Pending

Tomahawk Trl N Singing Wind 1st St N 8,678
Pavement Reconstruction Pending

Trails End Ln N Bridle Path N Bridle Path N 34,792
Pavement Reconstruction Pending

PAVEMENT RECONSTRUCTIONPLAN ACTIVITY
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W Shady Dr S E Shady Dr S Surber St S
16,290

Pavement Reconstruction Pending

Waggoman Dr S G St S Peggy Dr S
6,129

Pavement Reconstruction Pending

Westminster St N Jefferson St N E Main St N
9,716

Pavement Reconstruction Pending

Woodlawn Ave S Milton St S Rees St S
6,762

Pavement Reconstruction Pending

Woodlawn Ave S Josephine St S Milton St S
9,199

Pavement Reconstruction Pending

Woodlawn Ave S Ruth St S Josephine St S
9,231

Pavement Reconstruction Pending

PAVEMENT RECONSTRUCTIONPLAN ACTIVITY
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2nd St N Travis St N Everett St N 11,196 Pavement Reconstruction
Pending

Bow Ln N Singing Wind Dr N Pinto Trl N
12,826

Pavement Reconstruction Completed  

Bulwer Ave N Washington St N Earl Garrett St N
6,721

Pavement Reconstruction Pending

Cypress Dr N Bluebonnet Dr N Jackson Rd N
1,698

Pavement Reconstruction Pending

Deer Trl N

Smokey Mountain Dr 

N & Singing Wind Dr 

N

Indian Trl N

13,252

Pavement Reconstruction Pending

Gilmer St N 2nd St N 1st St N 12,481 Pavement Reconstruction Pending

Hays St N Pearl St N Scott St N 5,518 Pavement Reconstruction Completed August

Lincoln Ave N W Jefferson St N W Main St N
9,143

Pavement Reconstruction Pending

Loop 13 S Herzog St S Herzog St S
17,835

Pavement Reconstruction Pending

Mimosa St N Dead End W Main St N
10,190

Pavement Reconstruction Pending

N Lewis Ave N W Main St N W Water St N
9,451

Pavement Reconstruction Pending

N Lewis Ave N Harper St N W Schreiner St N
358

Pavement Reconstruction Pending

Patton Ave N Stonewall St N W Jefferson St N
9,056

Pavement Reconstruction Pending

Pinto Trl N Wichita Ln N Tomahawk Trl N
3,952

Pavement Reconstruction Completed April

Rawson St N Lang Dr N Dead End
4,242

Pavement Reconstruction Pending

Robinson Ave N Barnett St N North St N
13,513

Pavement Reconstruction Pending

Singing Wind Dr N Deer Trail Sailing Way
153,441

Pavement Reconstruction Started June

PLAN ACTIVITY PAVEMENT RECONSTRUCTION

REMAINING LIST FROM 2016 - 2017 (Year 1 & 2)
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South St N Travis St N Everett St N

11,309

Pavement Reconstruction Pending

South St N Westminster St N Rawson St N
10,017

Pavement Reconstruction Started

South St N Rawson St N Travis St N
9,703

Pavement Reconstruction Started

Starkey St S Hugo St S Lowry St S
13,390

Pavement Reconstruction Pending  

Swigert St N Coleman St N W Barnett St N
9,385

Pavement Reconstruction Pending

Swigert St N Fifer St N McFarland St N
1,445

Pavement Reconstruction Pending

W Barnett St N Swigert St N Webster Ave N
17,023

Pavement Reconstruction Pending  

W Main St N N Lewis Ave N Cox Ave N
13,347

Pavement Reconstruction Completed August 

Wallace St N W Barnett St N Fifer St N
9,106

Pavement Reconstruction Pending

Wallace St N Blanks St N Upper St N
7,230

Pavement Reconstruction Pending

Wallace St N Upper St N Coleman St N
7,366

Pavement Reconstruction Pending

Bluebell Rd N Pecan St N Cypress Dr N
10,410

Pavement Reconstruction Completed May

Bluebell Rd N Leland St N Pecan St N

4,370

Pavement Reconstruction Completed May

Canyon Creek Ln E Fairway Dr E Terrace Ln E
1,110

Pavement Reconstruction Pending

PLAN ACTIVITY PAVEMENT RECONSTRUCTION

REMAINING LIST FROM 2016 2017 (Year 1 & 2) - cont. 
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Carmichael St E Riverside Dr E Dead End
5,045

Pavement Reconstruction Pending  

Cotton Gin Ln W Blacksmith Ln W Concrete Rd
3,263

Pavement Reconstruction Pending  

Culberson Ave N Bluebonnet Dr N Leland St N
9,080

Pavement Reconstruction Completed June

Cypress Dr N Bluebell Rd N Jackson 
4,206

Pavement Reconstruction Pending  

G St S Waggoman Dr S G St E
8,705

Pavement Reconstruction Pending  

Galbraith Ave N Elm St N Florence St N
6,948

Pavement Reconstruction Completed July-August

Hays St N Charles St N Pearl St N
3,371

Pavement Reconstruction Delayed waiting on gas line 

Hays St N Scott St N E Davis St N
2,340

Pavement Reconstruction Completed August

Lake Dr N Culberson Ave N Pershing Ave N
12,708

Pavement Reconstruction Completed  

Lammers St E Dead End Mack Holliman
3,996

Pavement Reconstruction Pending  

McFarland St N Hays St N Rodriguez St N
17,281

Pavement Reconstruction Pending  

Pinto Trl N Bow Ln N Caddo Ln N
5,752

Pavement Reconstruction Completed May

REMAINING LIST FROM 2016 2017 (Year 1 & 2)  - cont. 

PLAN ACTIVITY PAVEMENT RECONSTRUCTION
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1st St N Tomahawk Trl N Westminster St N 10,553

Crack Sealing & 2% 

Patching
Pending  

A St N E Main St N E Main St N 673

Crack Sealing & 2% 

Patching
Pending  

Aransas St N Aransas St N Jefferson St N 4,665

Crack Sealing & 2% 

Patching
Pending  

Barbara Ann St N Ford St N Cypress Creek 17,702

Crack Sealing & 2% 

Patching
Pending  

Barbara Ann St N Dead End Carol Ann Dr N 4,665

Crack Sealing & 2% 

Patching
Pending  

Barry Dr N Dead End Lake Dr N 7,482

Crack Sealing & 2% 

Patching
Pending  

Birkdale Ln E Intersection Rolling Green Dr E 1,848

Crack Sealing & 2% 

Patching
Pending  

Braeburn Cir E Dead End Riverhill Blvd E 7,694

Crack Sealing & 2% 

Patching
Pending  

Cedar Dr N Meth. Encampment Tanglewood Ln N 13,504

Crack Sealing & 2% 

Patching
Pending  

Clay St N Jefferson St N Clay St S 18,390

Crack Sealing & 2% 

Patching
Pending  

Club View Ct E Circle Culdesac 13,479
Crack Sealing & 2% 

Patching
Pending  

Comanche Trace Dr E Dead End Commanche Tr Dr 6,762

Crack Sealing & 2% 

Patching
Pending  

Comanche Trace Dr E Oak Park Dr E Kite Dr E 13,889

Crack Sealing & 2% 

Patching
Pending  

Comanche Trace Dr E Trail Head Dr E Arrowhead Dr E 20,149

Crack Sealing & 2% 

Patching
Pending  

Coronado Dr N Subdivision Entrance Mountain Laurel Vw N 12,640

Crack Sealing & 2% 

Patching
Pending  

Crown View Dr N Crown Ridge Dr N Summit Crest Dr N 23,492

Crack Sealing & 2% 

Patching
Pending  

Degrasse Dr N Dead End Gloucester Pt N 4,194

Crack Sealing & 2% 

Patching
Pending  

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Donna Kay Dr N Dead End Carol Ann Dr N 8,440

Crack Sealing & 2% 

Patching
Pending  

Dry Hollow Dr E Entrance

Comanche Trace 

Dr E 4,942

Crack Sealing & 2% 

Patching
Pending  

E Main St N Intersection B St N & Aransas St N 4,064

Crack Sealing & 2% 

Patching
Pending  

E Main St N Ross St N & B St N & Aransas St N 3,476

Crack Sealing & 2% 

Patching
Pending  

E St E Water St E Dead End 5,365

Crack Sealing & 2% 

Patching
Pending  

Easy St N Dead End Leslie Dr N 10,205

Crack Sealing & 2% 

Patching
Pending  

Englewood Cir E Culdesac Englewood Dr E 2,794

Crack Sealing & 2% 

Patching
Pending  

Fitch St N Dead End Degrasse Dr N 18,428

Crack Sealing & 2% 

Patching
Pending  

Ford St N Donna Kay Dr N Dead End 5,085

Crack Sealing & 2% 

Patching
Pending  

Ford St N Linda Joy St N Barbara Ann St N 12,752

Crack Sealing & 2% 

Patching
Pending  

G St E Old G St Bridge Water St E 30,188

Crack Sealing & 2% 

Patching
Pending  

Glen Oaks Dr E Dead End Highridge Dr E 6,505

Crack Sealing & 2% 

Patching
Pending  

Gloucester Pt N Gloucester Ct N Yorktown Blvd N 7,777

Crack Sealing & 2% 

Patching
Pending  

Highpointe Ct E Highridge Dr E Fairway Dr E 8,000

Crack Sealing & 2% 

Patching
Pending  

Highridge Dr E Overlook Dr E Dead End 3,210

Crack Sealing & 2% 

Patching
Pending  

CRACK SEALING & 2% PATCHINGPLAN ACTIVITY
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Highridge Dr E Glen Oaks Dr E Overlook Dr E 15,153

Crack Sealing & 2% 

Patching
Pending  

Hill Country Dr S Wesley Dr S Dead End 11,086

Crack Sealing & 2% 

Patching
Pending  

Hill Country Dr S Granada Pl S Cully Dr S 12,969
Crack Sealing & 2% 

Patching
Pending  

Hummingbird Ln N Jackson Rd N Jack Dr N 9,833

Crack Sealing & 2% 

Patching
Pending  

Ivy Ln N Jasper Ln N Jasper Ln N 29,168

Crack Sealing & 2% 

Patching
Pending  

Jasper Ln N Dead End Jasper Ln N 785
Crack Sealing & 2% 

Patching
Pending  

Jefferson St N Gilmer St N Aransas St N 2,891

Crack Sealing & 2% 

Patching
Pending  

Kite Dr E Kite Dr E Kite Dri E 8,690
Crack Sealing & 2% 

Patching
Pending  

La Cumbre Cir E Dead End La Cumbre Dr E 6,379

Crack Sealing & 2% 

Patching
Pending  

La Cumbre Dr E Dead End La Cumbre Dr E 14,605

Crack Sealing & 2% 

Patching
Pending  

Legion Dr N Agarita St N Meeker Rd N 19,178

Crack Sealing & 2% 

Patching
Pending  

Legion Dr N Beech St N Agarita St N 16,496
Crack Sealing & 2% 

Patching
Pending  

Lehmann Dr S Hwy 16 City Limits 40,711
Crack Sealing & 2% 

Patching
Pending  

Leslie Dr N Laura Belle Dr N Lloyd Dr N 9,341
Crack Sealing & 2% 

Patching
Pending  

Lessie Ln N City limits Avery Rd N 4,156
Crack Sealing & 2% 

Patching
Pending  

Lowry St S Palmer St S Starkey St S 7,441
Crack Sealing & 2% 

Patching
Pending  

Mulligan Way Cir E Culdesac Mulligan Way E 4,685
Crack Sealing & 2% 

Patching
Pending  

CRACK SEALING & 2% PATCHINGPLAN ACTIVITY
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Oak Hollow Dr E Oak Valley Dr E Nora Dr E 5,132

Crack Sealing & 2% 

Patching
Pending  

Park Rd 19 E Dead End Park Rd 19 E 17 471
Crack Sealing & 2% 

Patching
Pending  

Park Rd 19 E Dead End Park Rd 19E 501

Crack Sealing & 2% 

Patching
Pending  

Park St N C St N B St N 13,240

Crack Sealing & 2% 

Patching
Pending  

Peddler Ln W Dead End Mill Run W 3,222

Crack Sealing & 2% 

Patching
Pending  

Poplar St N Agarita St N Meeker Rd N 8,900

Crack Sealing & 2% 

Patching
Pending  

Riverhill Blvd E Spring Mill Dr E & Turnberry Cir EBraeburn Cir E 16,769

Crack Sealing & 2% 

Patching
Pending  

Rock Creek Dr E Wingedfoot Ln E Rock Creek Loop E 6,158
Crack Sealing & 2% 

Patching
Pending  

Rock Creek Loop E Rock Creek Dr E Rock Creek Dr E 12,490
Crack Sealing & 2% 

Patching
Pending  

San Jacinto Dr N Olympic Dr N Alamo Dr N 10,980
Crack Sealing & 2% 

Patching
Pending  

Sheppard Rees Rd S Thompson Drive City Limits 41,475
Crack Sealing & 2% 

Patching
Pending  

Singing Wind Dr N Sendero Ridge Jasper Ln N 20,846
Crack Sealing & 2% 

Patching
Pending  

Spring Mill Dr E Lakewood Dr E Englewood Dr E 27,355
Crack Sealing & 2% 

Patching
Pending  

Stadium Dr N Marion Dr N Mae Dr N 3,105
Crack Sealing & 2% 

Patching
Pending  

Summit Ridge Dr N Summit Crest Dr N Summit Spur N 32,907
Crack Sealing & 2% 

Patching
Pending  

Summit Ridge Dr N Summit Spur N Summit Point Dr N 13,617
Crack Sealing & 2% 

Patching
Pending  

Temple Dr N Dead End Hancock Dr N 7,601
Crack Sealing & 2% 

Patching
Pending  

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Tivy St N Jefferson St N Tivy St E 18,635

Crack Sealing & 2% 

Patching
Pending  

Tivy St N Garden St N Jefferson St N 11,823

Crack Sealing & 2% 

Patching
Pending  

Toscano Way E Toscano Dr E Dead End 4,914

Crack Sealing & 2% 

Patching
Pending  

Toscano Way E Dead End Toscano Dr 9,067

Crack Sealing & 2% 

Patching
Pending  

Trace Cir E Dead End Comanche Trace Dr E 6,840

Crack Sealing & 2% 

Patching
Pending  

Travis St N Jefferson St N Jefferson St N 3,127

Crack Sealing & 2% 

Patching
Pending  

Victory Ln N Vicksburg Ave N Degrasse Dr N 28,580

Crack Sealing & 2% 

Patching
Pending  

W Main St N Mimosa St N Hwy 27 7,275

Crack Sealing & 2% 

Patching
Pending  

Ward St N Thurman St N Lowrance St N 8,351

Crack Sealing & 2% 

Patching
Pending  

Water St E Spring St E Washington St E 13,561

Crack Sealing & 2% 

Patching
Pending  

Water St E D St E C St E 13,446

Crack Sealing & 2% 

Patching
Pending  

Wingedfoot Ln E Riverhill Blvd E Rock Creek Dr E 39,794

Crack Sealing & 2% 

Patching
Pending  

5th St N Ross St N Dead End 9,913

Crack Sealing & 2% 

Patching
Completed June

A St E Live Oak St E A St N 1,729

Crack Sealing & 2% 

Patching
Completed June

A St E Water St E Live Oak St E 4,667

Crack Sealing & 2% 

Patching
Completed June

Alice St N Methodist Encampment Rd NUvalde St N 12,904

Crack Sealing & 2% 

Patching
Completed June

Alice St N Uvalde St N Tanglewood Ln N 2,963

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Antelope Trl E Beginning Culdesac Ending Culdesac
2,242

Crack Sealing & 2% 

Patching
Completed June

Antelope Trl E Culdesac Riverhill Blvd E 38,627
Crack Sealing & 2% 

Patching
Completed June

Aransas St N A St N Tivy St N & North St N 8,940

Crack Sealing & 2% 

Patching
Completed June

Aransas St N Jefferson St N A St N 3,300

Crack Sealing & 2% 

Patching
Completed June

Aransas St N Jefferson St N

E Main St N & 

Ross St N & B St 

N 12,152

Crack Sealing & 2% 

Patching
Completed June

Arcadia Loop S Bear Creek Rd S Dead End 75,782
Crack Sealing & 2% 

Patching
Completed June

Arizona Ash Dr E Dena Dr E Waterfront Dr E 13,665
Crack Sealing & 2% 

Patching
Completed June

Arrowhead Dr E Peaks Cv E Comanche Trace Dr E 10,684

Crack Sealing & 2% 

Patching
Completed June

Augusta Cir E Dead End Riverhill Blvd E 7,966

Crack Sealing & 2% 

Patching
Completed June

Barbara Ann St N Lytle St N Ford St N 20,181

Crack Sealing & 2% 

Patching
Completed June

Blanks St N Swigert St N Wallace St N 12,903

Crack Sealing & 2% 

Patching
Completed June

Bluebell Rd N Dead End Creek Run N 2,580

Crack Sealing & 2% 

Patching
Completed June

Bow Dr N Weston Loop E Main St N 2,209

Crack Sealing & 2% 

Patching
Completed June

Canyon Creek Ln E St Andrews Loop E

St Andrews Loop 

E 9,622

Crack Sealing & 2% 

Patching
Completed June

Carol Ann Dr N Mary Frances St N Lytle St N 8,876
Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Carol Ann Dr N Barbara Ann St N Donna Kay Dr N 18,497
Crack Sealing & 2% 

Patching
Completed June

Club View Ct E Dead End Ranch View Ct E 10,654

Crack Sealing & 2% 

Patching
Completed June

Club View Ct E Beginning Culdesac Ending Culdesac 2,123

Crack Sealing & 2% 

Patching
Completed June

Comanche Trace Dr E Stone Creek Dr E Stone Creek Dr E 1,342
Crack Sealing & 2% 

Patching
Completed June

Comanche Trace Dr E Toscano Crt Mulligan Way E & Pinnacle Club Dr E14,421

Crack Sealing & 2% 

Patching
Completed June

Comanche Trace Dr E Stone Creek Dr E Oak Park Dr E 6,482
Crack Sealing & 2% 

Patching
Completed June

Comanche Trace Dr E Toscano Dr E Double Eagle Dr E 7,040
Crack Sealing & 2% 

Patching
Completed June

Comanche Trace Dr E Kite Dr E Club House Dr E 16,815
Crack Sealing & 2% 

Patching
Completed June

Comanche Trace Dr E Indian Wells Dr E Indian Wells Dr E 9,484

Crack Sealing & 2% 

Patching
Completed June

Comanche Trace Dr E Trace Cir E Toscano Dr E 34,578

Crack Sealing & 2% 

Patching
Completed June

Comanche Trace Dr E Dry Hollow Dr E Rock Barn Dr E 26,423
Crack Sealing & 2% 

Patching
Completed June

Creek Run N Dead End Bluebell Rd N 18,962

Crack Sealing & 2% 

Patching
Completed June

Crestwood Dr N Timberway Ln N Elmwood Dr N 7,638
Crack Sealing & 2% 

Patching
Completed June

Crestwood Dr N Methodist Encampment Rd NAspen Dr N 10,787

Crack Sealing & 2% 

Patching
Completed June

Cully Dr S Hill Country Dr S

Louise Hays Park 

Rd S 60,784
Crack Sealing & 2% 

Patching
Completed June

Cully Dr S Lehman Hill Country Dr S 15,952
Crack Sealing & 2% 

Patching
Completed June

Degrasse Dr N Gloucester Pt N Yorktown Blvd N 9,071
Crack Sealing & 2% 

Patching
Completed June

CRACK SEALING & 2% PATCHINGPLAN ACTIVITY
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Donna Kay Dr N Donna Kay Dr Lytle St N 4,168
Crack Sealing & 2% 

Patching
Completed June

Donna Kay Dr Lytle St N Donna Kay Dr N 4,949

Crack Sealing & 2% 

Patching
Completed June

Double Eagle Cir E Dead End Double Eagle Dr E 2,968
Crack Sealing & 2% 

Patching
Completed June

Double Eagle Dr E Double Eagle Cir E Comanche Trace Dr E 8,842

Crack Sealing & 2% 

Patching
Completed June

Dry Hollow Cir E Culdesac Dry Hollow Dr E 4,047

Crack Sealing & 2% 

Patching
Completed June

E Main St N Bow Dr N Westminster St N 19,971

Crack Sealing & 2% 

Patching
Completed June

E Main St N Park St N B St 8,663
Crack Sealing & 2% 

Patching
Completed June

E Main St N Bow Dr N Bow Dr N 2,022
Crack Sealing & 2% 

Patching
Completed June

Elm Ridge Rd N Dead End Bluebell Rd N 18,175
Crack Sealing & 2% 

Patching
Completed June

Englewood Dr E Beginning Culdesac Ending Culdesac 11,768

Crack Sealing & 2% 

Patching
Completed June

Englewood Dr E Culdesac Sand Bend Dr E 43,652

Crack Sealing & 2% 

Patching
Completed June

F St N Dead End Park St N 5,787

Crack Sealing & 2% 

Patching
Completed June

Fairway Dr E Riverhill Club Ln Riverhill Club Ln 4,164

Crack Sealing & 2% 

Patching
Completed June

Fairway Dr E Highridge Ct Riverhill Club Ln 10,408

Crack Sealing & 2% 

Patching
Completed June

Fitch St N Degrasse Dr. Ridge Dr. 3,003

Crack Sealing & 2% 

Patching
Completed June

Flanders Dr N Jennings Blvd N Goss St N 7,587

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Florian Dr N Dead End Fitch St N 2,738

Crack Sealing & 2% 

Patching
Completed June

Ford St N Dead End Mary Frances St N 11,829

Crack Sealing & 2% 

Patching
Completed June

Ford St N Donna Kay Dr N Nancy Beth Dr N 9,242

Crack Sealing & 2% 

Patching
Completed June

Galbraith Ave N Culberson Ave N Jackson Rd N 35,320

Crack Sealing & 2% 

Patching
Completed June

Galbraith Ave N W Main St N W Water St N 8,963

Crack Sealing & 2% 

Patching
Completed June

Glen Rd N Valley Dr N West Ln N 7,315

Crack Sealing & 2% 

Patching
Completed June

Goss St N Mesquite St N Legion Dr N 12,907
Crack Sealing & 2% 

Patching
Completed June

Guadalupe St S Plaza Dr S Woodlawn Ave S 67,144
Crack Sealing & 2% 

Patching
Completed June

Harper St N Patton Ave N N. Lewis Ave 9,795

Crack Sealing & 2% 

Patching
Completed June

Highpointe Ct E (Highridge Ct.)Highridge Dr. Fairway Dr E 2,798

Crack Sealing & 2% 

Patching
Completed June

Highridge Dr E Highridge Ct. Deerwood Dr E 13,569

Crack Sealing & 2% 

Patching
Completed June

Hill Country Dr S Cully Dr S Wesley Dr S 42,992

Crack Sealing & 2% 

Patching
Completed June

Hillcrest Ave N Moore St N Wheless Ave N 10,735

Crack Sealing & 2% 

Patching
Completed June

Hillcrest Ave N Wheless Ave N Myrta St N 10,893

Crack Sealing & 2% 

Patching
Completed June

Hummingbird Ln N Virginia Dr N Lois St N 15,706

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Hummingbird Ln N Jack Dr N Virginia Dr N 14,548

Crack Sealing & 2% 

Patching
Completed June

Jack Dr N Hummingbird Ln N Bobwhite Dr N 36,097

Crack Sealing & 2% 

Patching
Completed June

Jackson Rd N Bluebell Rd N Galbraith Ave N 14,146

Crack Sealing & 2% 

Patching
Completed June

Jackson Rd N Cypress Dr N Fairview Dr N 7,217

Crack Sealing & 2% 

Patching
Completed June

Jackson Rd N Woodcrest Dr N Cypress Dr N 7,169

Crack Sealing & 2% 

Patching
Completed June

Jackson Rd N Fairview Dr N Bluebell Rd N 5,649

Crack Sealing & 2% 

Patching
Completed June

Jackson Rd N Mockingbird Ln N Cardinal Dr N 18,740
Crack Sealing & 2% 

Patching
Completed June

Jasper Ln N Ivy Ln N

Sendero Ridge Dr 

N 6,988

Crack Sealing & 2% 

Patching
Completed June

Jefferson St N Clay St N Quinlan St N 28,169
Crack Sealing & 2% 

Patching
Completed June

Jefferson St N Aransas St N Aransas St N 1,975

Crack Sealing & 2% 

Patching
Completed June

Jefferson St N Tivy St N St. Peter St. 18,189

Crack Sealing & 2% 

Patching
Completed June

Jefferson St N Washington St N Earl Garrett St N 26,638

Crack Sealing & 2% 

Patching
Completed June

Jefferson St N St. Peter St. Washington St N 38,179

Crack Sealing & 2% 

Patching
Completed June

Kenwood Cir E Dead End Englewood Dr E 7,362

Crack Sealing & 2% 

Patching
Completed June

Kite Dr E Dead End Kite Ct E. 2,564

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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La Cumbre Dr E Dead End First Island 16,095

Crack Sealing & 2% 

Patching
Completed June

Legion Dr N Loop 534 Veterans HWYJennings Blvd N 19,794

Crack Sealing & 2% 

Patching
Completed June

Leslie Dr N Lloyd Dr N SH 16 40,333

Crack Sealing & 2% 

Patching
Completed June

Lime Creek Rd W Caribou Ln W Fallow Dr W 7,430

Crack Sealing & 2% 

Patching
Completed June

Lime Creek Rd W Fallow Dr W Homestead Dr W 7,647

Crack Sealing & 2% 

Patching
Completed June

Lime Creek Rd W Dead End Caribou Ln W 7,383

Crack Sealing & 2% 

Patching
Completed June

Lois St N Crestwood Dr N Methodist Encampment Rd N14,907

Crack Sealing & 2% 

Patching
Completed June

Lois St N Goat Creek Rd Merdian Blvd 55,173

Crack Sealing & 2% 

Patching
Completed June

Lois St N Merdian Blvd 1609 N. 1,971

Crack Sealing & 2% 

Patching
Completed June

Los Cedros Loop N Los Cedros Los Cedros 37,060

Crack Sealing & 2% 

Patching
Completed June

Los Cedros Loop N Harper Rd Los Cedros Loop 4,989

Crack Sealing & 2% 

Patching
Completed June

Lytle St N Barbara Ann St N Nancy Beth Dr N 8,408
Crack Sealing & 2% Patching Completed June

Lytle St N Donna Kay Dr N 5th St N 5,455
Crack Sealing & 2% Patching Completed June

Lytle St N Carol Ann Dr N Barbara Ann St N 26,544
Crack Sealing & 2% Patching Completed June

Maple St N Beech St N Agarita St N 7,688
Crack Sealing & 2% Patching Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Maple St N Agarita St N Meeker Rd N 8,745

Crack Sealing & 2% 

Patching
Completed June

Meeker Rd N Maple St N

Glenn Mcginnis 

Dr N 3,000

Crack Sealing & 2% 

Patching
Completed June

Meeker Rd N Legion Dr N Poplar St N 7,088

Crack Sealing & 2% 

Patching
Completed June

Methodist 

Encampment Rd Crestwood Dr N Manor Dr N 4,937

Crack Sealing & 2% 

Patching
Completed June

Methodist 

Encampment Rd Alice St N Cedar Dr. 7,279

Crack Sealing & 2% 

Patching
Completed June

Methodist 

Encampment Rd

Jackson Rd N & 

Glen Rd N Crestwood Dr N 15,785

Crack Sealing & 2% 

Patching
Completed June

Methodist 

Encampment Rd Cedar Dr. McAllen Dr N 10,525

Crack Sealing & 2% 

Patching
Completed June

Morrow St N Mathison St N Leslie Dr N 12,762

Crack Sealing & 2% 

Patching
Completed June

Mountain Laurel Vw N Glen View Dr N Laurelwood Dr N 25,149

Crack Sealing & 2% 

Patching
Completed June

Mulligan Way E Mulligan Way Cir E

Pinnacle Club Dr 

E & Comanche 5,584

Crack Sealing & 2% 

Patching
Completed June

Mulligan Way E Double Eagle Dr E

Mulligan Way 

Cir E 10,563

Crack Sealing & 2% 

Patching
Completed June

Nancy Beth Dr N Lytle St N Ford St N 28,912

Crack Sealing & 2% 

Patching
Completed June

Nancy Beth Dr N Ford St N

Cypress Creek 

Rd 14,404

Crack Sealing & 2% 

Patching
Completed June

Nora Dr E Dead End Oak Hollow Dr E 6,240

Crack Sealing & 2% 

Patching
Completed June

North St N Earl Garrett St N Schreiner St N 20,846

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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North St N Dead End Lytle St N 2,858

Crack Sealing & 2% 

Patching
Completed June

Nugent Ave E 1141 E.

Mack Holliman 

Dr E 3,958

Crack Sealing & 2% 

Patching
Completed June

Oak St N Myrta St N Wheless Ave N 10,939

Crack Sealing & 2% 

Patching
Completed June

Oak Valley Dr E Lammers St E Ashley Dr. 15,010

Crack Sealing & 2% 

Patching
Completed June

Oak Valley Dr E Nugent Ave E Oak Hollow Dr E 19,407

Crack Sealing & 2% 

Patching
Completed June

Oakland Hills Ln E Oakland Hills Ln Oakland Hills Ln 15,004

Crack Sealing & 2% 

Patching
Completed June

Old FM 689 E SH 173 Scarlet Dr E 19,757

Crack Sealing & 2% 

Patching
Completed June

Olympia Dr E Dead End Oak Hollow Dr E 6,385

Crack Sealing & 2% 

Patching
Completed June

Overlook Dr E Deerwood Dr E Highridge Dr E 26,536

Crack Sealing & 2% 

Patching
Completed June

Park St N D St N C St N 13,184

Crack Sealing & 2% 

Patching
Completed June

Peterson Dr N Stadium Dr N SH 16 16,133

Crack Sealing & 2% 

Patching
Completed June

Preston Trail Loop E Oakland Hills Ln E

Rolling Green Dr 

E 22,624

Crack Sealing & 2% 

Patching
Completed June

Quinlan St N Jefferson St N Quinlan St S 18,108

Crack Sealing & 2% 

Patching
Completed June

Ranch View Ct E

Comanche Trace 

Dr. Club View Ct. 1,482

Crack Sealing & 2% 

Patching
Completed June

Richardson St N SH27 Dead End 7,680

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Riverhill Blvd E SH 173 Calle Dal Roble 4,471

Crack Sealing & 2% 

Patching
Completed June

Riverhill Blvd E Boyington Ln E Antelope Trl E 8,470

Crack Sealing & 2% 

Patching
Completed June

Riverhill Blvd E Wingedfoot Ln E Augusta Cir E 11,587

Crack Sealing & 2% 

Patching
Completed June

Riverhill Blvd E Rockwood Cir E

Turnberry Cir E 

& Spring Mill Dr 17,463

Crack Sealing & 2% 

Patching
Completed June

Riverside Dr E Carmichael St E

Old Riverside Rd 

E 1,862

Crack Sealing & 2% 

Patching
Completed June

Rock Creek Dr E Dead End Wingedfoot Ln E 5,327

Crack Sealing & 2% 

Patching
Completed June

Ross St N Dead End 2nd St N 6,668

Crack Sealing & 2% 

Patching
Completed June

Sailing Way N Singing Wind Dr N Bridle Path N 24,551

Crack Sealing & 2% 

Patching
Completed June

San Jacinto Dr N Alamo Dr N Olympic Dr N 8,039

Crack Sealing & 2% 

Patching
Completed June

Sendero Ridge Dr N Jasper Ln N

Singing Wind Dr 

N & 6,719

Crack Sealing & 2% 

Patching
Completed June

Short St N Barnett St N North St N 12,889

Crack Sealing & 2% 

Patching
Completed June

Sika Dr W Caribou Ln W Fallow Dr W 7,348

Crack Sealing & 2% 

Patching
Completed June

Singing Wind Dr N Jasper Ln N

Meadowview Ln 

N & Sendero 43,666

Crack Sealing & 2% 

Patching
Completed June

Singing Wind Dr N

Meadowview Ln N 

& Sendero Ridge Dr Sailing Way N 8,644

Crack Sealing & 2% 

Patching
Completed June

Spring Mill Dr E Highlands Dr E Lakewood Dr E 14,532

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Spring St E Dead End Water St E 4,526

Crack Sealing & 2% 

Patching
Completed June

St Andrews Loop E Canyon Creek Ln E Bent Oak Ln E 4,674

Crack Sealing & 2% 

Patching
Completed June

St Andrews Loop E Bent Oak Ln E

Canyon Creek Ln 

E 17,859

Crack Sealing & 2% 

Patching
Completed June

Stadium Dr N Crawford St N Marion Dr N 2,343

Crack Sealing & 2% 

Patching
Completed June

Stone Creek Dr E Stone Creek Cir E

Stone Creek Cir 

E 45,321

Crack Sealing & 2% 

Patching
Completed June

Summit Crest Dr N Summit Top Dr N

Crown View Dr 

N 24,051

Crack Sealing & 2% 

Patching
Completed June

Summit Crest Dr N Crown View Dr N

Crown Ridge Dr 

N 8,929

Crack Sealing & 2% 

Patching
Completed June

Summit Point Dr N Dead End

Summit Ridge Dr 

N 5,581

Crack Sealing & 2% 

Patching
Completed June

Summit Spur N Vista Ridge Dr N Vista View 2,075

Crack Sealing & 2% 

Patching
Completed June

Summit Spur N Vista View N. Cir. Vista Ridge Dr N 2,129

Crack Sealing & 2% 

Patching
Completed June

Temple Dr N Hancock Dr N Warbler Dr N 7,936

Crack Sealing & 2% 

Patching
Completed June

Tivy St N Aransas St. North St. 1,543

Crack Sealing & 2% 

Patching
Completed June

Tivy St N Golf Ave Prescott St N 7,180

Crack Sealing & 2% 

Patching
Completed June

Toscano Crt Toscano Way E

Comanche Trace 

Dr E 5,565

Crack Sealing & 2% 

Patching
Completed June

Toscano Dr E Toscano Way E

Comanche Trace 

Dr E 6,045

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Toscano Way E Toscano Ct Dead End 4,927

Crack Sealing & 2% 

Patching
Completed June

Toscano Way E Toscano Ct. Toscano Dr. 15,285

Crack Sealing & 2% 

Patching
Completed June

Town Creek Rd N Silver Saddle Dr N Morris Rd 33,077

Crack Sealing & 2% 

Patching
Completed June

Trail Head Dr E La Cumbre Dr E

Comanche Trace 

Dr E 14,807

Crack Sealing & 2% 

Patching
Completed June

Travis St N Park St N Dead End 6,175

Crack Sealing & 2% 

Patching
Completed June

Victory Ln N Degrasse Dr N Norfolk Ln 4,406

Crack Sealing & 2% 

Patching
Completed June

Village Dr N Hilltop Dr. Hilltop Rd N 20,404

Crack Sealing & 2% 

Patching
Completed June

Virginia Dr N Hummingbird Ln N Bobwhite Dr N 32,094

Crack Sealing & 2% 

Patching
Completed June

Vista View Cir N Dead End Summit Spur N 5,094

Crack Sealing & 2% 

Patching
Completed June

W Schreiner St N Lawson St N Paschal Ave N 11,917

Crack Sealing & 2% 

Patching
Completed June

Warbler Dr N Overhill Dr N Cardinal Dr N 7,135

Crack Sealing & 2% 

Patching
Completed June

Water St E E St E D St E 13,158

Crack Sealing & 2% 

Patching
Completed June

Water St E Travis St N H St E 20,662

Crack Sealing & 2% 

Patching
Completed June

Water St E C St E B St E 13,295

Crack Sealing & 2% 

Patching
Completed June

Water St S Water St E Clay St S 23,566

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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West Ln N

Meadow Ridge Dr 

N Crest Rdg N 11,782

Crack Sealing & 2% 

Patching
Completed June

Water St S Francisco Lemos Herzog St S 5,181

Crack Sealing & 2% 

Patching
Completed June

Westchester Cir E Riverhill Blvd E Dead End 8,430

Crack Sealing & 2% 

Patching
Completed June

Wood Edge Ln N Harper Rd Dead End 10,819

Crack Sealing & 2% 

Patching
Completed June

Yorktown Blvd N Dead End Lexington Ave N 15,381

Crack Sealing & 2% 

Patching
Completed June

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Alamo Dr N San Jacinto Dr N San Jacinto Dr N 11,279 Slurry Seal & 2% Patch
Completed  

Calle Del Robles Dead End Riverhill Blvd. E 6,900 Slurry Seal & 2% Patch
Completed  

Coronado Dr N Glen Rd N West Ln N 42,177 Slurry Seal & 2% Patch
Completed  

Dena Dr E Box Elder Dr E Scarlet Dr E 6,067 Slurry Seal & 2% Patch
Completed  

Earl Garrett St N Myrta St N Bulwer Ave N 29,881 Slurry Seal & 2% Patch
Completed  

Elmwood Dr N Crestwood Dr N Methodist Encampment Rd N13,479 Slurry Seal & 2% Patch
Completed  

Fawn Dr N Antler Dr N Stadium Dr N 8,003 Slurry Seal & 2% Patch
Completed  

Fawn Dr N Lane Dr N Antler Dr N 3,318 Slurry Seal & 2% Patch
Completed  

Hackberry Dr S E Shady Dr S Guadalupe St S 4,818 Slurry Seal & 2% Patch
Completed  

Highlands Dr E Riverhill Blvd E Larry Lee Dr E 45,323 Slurry Seal & 2% Patch
Completed  

Hunt St N Dead End Clara St N 6,401 Slurry Seal & 2% Patch
Completed  

Lamar St N Bulwer Ave N Barnett St N 11,036 Slurry Seal & 2% Patch
Completed  

Lane Dr N Fawn Dr N Marion Dr N 11,695 Slurry Seal & 2% Patch
Completed  

Lytle St N 2nd St N 1st St N 11,731 Slurry Seal & 2% Patch
Completed  

Lytle St N 3rd St N 2nd St N 11,456 Slurry Seal & 2% Patch
Completed  

PLAN ACTIVITY SLURRY SEAL & 2% PATCH
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Mack Holliman Dr E Rit Jons Dr E Bandera Hwy 39,752 Slurry Seal & 2% Patch
Completed  

Marion Dr N Sidney Baker Lane Dr N 16,016 Slurry Seal & 2% Patch
Completed  

Mae Dr N City limits Newton St N 15,477 Slurry Seal & 2% Patch
Completed  

Milton St S Dead End Woodlawn Ave S 14,730 Slurry Seal & 2% Patch
Completed  

North St N A St N Tivy St N 17,059 Slurry Seal & 2% Patch
Completed  

Old Oaks Path N Morningside Dr N Harper Rd N 9,803 Slurry Seal & 2% Patch
Completed  

Panorama Dr N Lazy Ln N Methodist Encampment Rd N12,289 Slurry Seal & 2% Patch
Completed  

Paragon Pl N Dead End Quinlan Creek Dr N 17,830 Slurry Seal & 2% Patch
Completed  

Pin Oak Way N Dead End Harper Rd N 5,783 Slurry Seal & 2% Patch
Completed  

Quinlan St N Dead End Charles St N 6,745 Slurry Seal & 2% Patch
Completed  

Ross St N 2nd St N 1st St N 12,480 Slurry Seal & 2% Patch
Completed  

Ross St N 5th St N 4th St N 12,108 Slurry Seal & 2% Patch
Completed  

Scarlet Dr E Dena Dr E Old FM 689 E 5,705 Slurry Seal & 2% Patch
Completed  

Schreiner St N Clay St N Quinlan St N 23,314 Slurry Seal & 2% Patch
Completed  

Schreiner St N Quinlan St N Hays St N 18,744 Slurry Seal & 2% Patch
Completed  

PLAN ACTIVITY SLURRY SEAL & 2% PATCH
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Schreiner St N Hays St N Rodriquez St N 19,062 Slurry Seal & 2% Patch
Completed  

Schreiner St N Rodriquez St N Francisco Lemos 18,940 Slurry Seal & 2% Patch
Completed  

Spring Mill Dr E Englewood Dr E Riverhill Blvd E 7,449 Slurry Seal & 2% Patch
Completed  

Stadium Dr N Fawn Dr N Antler Dr N 8,148 Slurry Seal & 2% Patch
Completed  

Stadium Dr N Antler Dr N Yorktown Blvd E 12,458 Slurry Seal & 2% Patch
Completed  

Tivy St N Myrta St N 3rd St N 11,047 Slurry Seal & 2% Patch
Completed  

Uvalde St N Tanglewood Ln N Alice St N 5,727 Slurry Seal & 2% Patch
Completed  

W Crest Dr N W Bluff Dr N Bluff Ridge Dr N 22,524 Slurry Seal & 2% Patch
Completed  

W Crest Dr N Trailwood Cir N W Ridge Cir N 11,594 Slurry Seal & 2% Patch
Completed  

W Water St S Lowry St S Water St S 27,646 Slurry Seal & 2% Patch
Completed  

Warbler Dr N Culdesac Quail Run N 14,116 Slurry Seal & 2% Patch
Completed  

PLAN ACTIVITY SLURRY SEAL & 2% PATCH
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